
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:00 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 216 Date: 11-Mar-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 549

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF forces bolted the web at crossbeam 15. Also, ABF welded at L10E/L11E.

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Two welders worked at L10E/L11E. See the daily welding report for details.

056 E-L11-WEL.056

Bid Item: 056 X-L11-CB1.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOHN TURNERIronworker 8.00 0.00 0.00 8.00

JNM DATHAN KAAIIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

ABF continued bolting the south web at crossbeam 15. See my March 4, 2011, diary for the RC numbers
for the bolts used in this work.

056 X-L11-CB1.056
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